
August 2016 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 4 5 6 

Shutdown Work Begins 
Minos Power Off due to 
SBN power tie in 
 (Needs Coordination) 

Minos Power Off Minos Power back 
On later in day 

MI-10/MI-12 off due 
to MI-12 transformer 
tie in 
(Needs Coordination) 

MI-10/MI-12 Off MI-10/MI-12 On at 
end of day 

7 8 9 10 11 12 13 

End Shutdown Week 1 MI-52 AM 
MI-60 PM 

MI-65 AM 
MI-8   PM 

MI-20      AM 
MI-30/31 PM 

MI-40  AM 
MI-50  PM 

14 15 16 17 18 19 20 

End Shutdown Week 2 ML1 & ML11 - All Day 

MS1, MS2 Service 
Building, M01,M02 

ML2 & ML3 - All Day 

MS2,MS1 Service 
Building, M02, M01 

ML4 & ML4A - All 
Day 
MS3 Service Building, 
M03, M04 

ML7, ML8 & ML8A, 
DSTR-MDE-1   All Day 
Meson Detector 
Building South East  

21 22 23 24 25 26 27 

End Shutdown Week 3 ML9, ML9A, DSTR-MXE-1 
AM 
Meson Assembly, MS6 

ML12A, ML13A, DSTR-
MXW-1  PM 
ME7,MS5,MP6,MP7,MP8 
MC7,MC8,MB8 

ML15 & ML19 
DSTR-MP-1         AM 
TD,MS7,MP9,PK120 

ML5, ML6, ML10, 
ML14, DSTR-MDW-1 
All Day 
MS4 Service Building, 
M04, T076 PK, Meson 
Detector Building 
West (MTest), Meson 
Cryo Central 

ML14, ML14A, DSTR-
MC1-480 Tie 
All Day 
Meson Cryo Central 

ML18 (MW9 Cryo 
Dept.) & Site 40 
(LLRW – Low Level 
Rad Waste)  PM 

28 29 30 31 

End Shutdown Week 4 Pulsed Power MI-60 
82/85, 4 Bay 
switches(3), S/C 
switches(3), 
transformers(2) 

Note: MI-10 is not 
scheduled but may 
need to be down for 2 
days when MI-12 
transformer tie in is 
scheduled. 

AM=0800-1130 

PM=1300-1530 



September 2016 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 2 3 

4 5 6 7 8 9 10 

End Shutdown Week 5 Labor Day MI-65 AM Linac (L1, L2, L3) Transfer Gallery  PM 
TG-1, TG-2, TG-3 

0700-1630 Booster 
East &West, MuCool 
All Day 

11 12 13 14 15 16 17 

End Shutdown Week 6 Switchyard 1,2,3 
DSTR-SY-1 
Enc. B Sump Pump 

1600 Computer Room 
Shutdown 
MAC/MCR Spot Cooling 
CUB off at 1700 

CUB Power Main. 
No Cooling - Wilson 
Hall, Control Rooms, 
Accelerators, MC-1 
0600 FCC Outage for 
ATS  (Linac L4 - Breaker) 

18 19 20 21 22 23 24 

End Shutdown Week 7 
CUB Mechanical Main. 
No Cooling - Wilson 
Hall, Control Rooms,  
Accelerators, MC-1 
1700 CUB startup 
Cross Gallery Power 
Outage, Linac L4, L5 
 

AP-30 Power Outage 

0800-1530 MINOS, 
LArTF, NoVA, 
MiniBooNe, 
MicroBooNe, LSC 
(Lederman off at 
1415) 

Grid Computing 
Center (GCC) 

GCC Rain Day 

AP-30 Power back 
~1630 

0700-1630 
Wilson Hall & Feeder 
44 outage, ROC East 
and West 
FCC ATS Outage 
Alternate Date 

25 26 27 28 29 30 

End Shutdown Week 8 NS0,NS1,N01 – All Day 
DSTR-NS1-1, NL1, 
NL1A 

NS2 – AM 
NL2 
NE8,NW8 ? - PM 
NL5 

SeaQuest,NM3/4 -AM 
PL8A, PL8B 
NS7, NM2 – PM 
PL17, PL17A,PL17B 

PS2,PE2,PW2,3,4 – AM 
PL8 

AM=0800-1130 

PM=1300-1530 



October 2016 
Sunday Monday Tuesday Wednesday Thursday Friday Saturday 

1 

2 3 4 5 6 7 8 

End Shutdown Week 9 
Pulsed Power 

Pulsed Power Pulsed Power Pulsed Power Pulsed Power 

9 10 11 12 13 14 15 

End Shutdown Week 10 
Pulsed Power 
Earliest Possible BNB 
Startup 

Pulsed Power 

Switchyard 1,2,3 
FCCF 2&3,DSTR-43 
DSTR-SY-1 
Enc. B Sump Pump  
FCC on Generators 
 

Pulsed Power Pulsed Power 

16 17 18 19 20 21 22 

End Shutdown Week 11 

23 24 25 26 27 28 29 

End Shutdown Week 12 

BNB Operation 

30 31 Need to schedule: 

End Shutdown Week 13 MI-62 
D0, D0 Outback 
MC-1, Muon Campus 

BNB Operation 

Main Injector StartUp

NuMI Start Up and 
Target Scans

MI10 Access (8Hrs)
MI Safety System Tests
(BNB impacted)

MI/RR Signoff Meeting MI PS Testing

MI PS Testing


	SAugust 2016
	SSeptember 2016 (002)
	SOctober 2016



