
ID Task Name Duration Start Finish

1 Shutdown Start Date 0 days Mon 06-08-07 Mon 06-08-07

2 Booster Cooldown 5 days Mon 06-08-07 Fri 10-08-07

3 Shutdown Duration 9 wks Mon 06-08-07 Fri 05-10-07

4 Power Outage Booster West 1 day? Mon 06-08-07 Mon 06-08-07

5 Power Outage Booster East 1 day? Mon 06-08-07 Mon 06-08-07

6 Booster Startup 0 days Fri 05-10-07 Fri 05-10-07

7

8

9 Clean Up Jobs 1 day? Mon 06-08-07 Mon 06-08-07

10 Old Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

11 Magnets 1 day? Mon 06-08-07 Mon 06-08-07

12 Stands 1 day? Mon 06-08-07 Mon 06-08-07

13 Cables 1 day? Mon 06-08-07 Mon 06-08-07

14 Instrumentation 1 day? Mon 06-08-07 Mon 06-08-07

15 Access Area Cleanup 1 day? Mon 06-08-07 Mon 06-08-07

16 Move magnets to transport (MR) 1 day? Mon 06-08-07 Mon 06-08-07

17 Rad Waste Removal 1 day? Mon 06-08-07 Mon 06-08-07

18 Power Supply Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

19 GMPS 1 day? Mon 06-08-07 Mon 06-08-07

20 Oil 1 day? Mon 06-08-07 Mon 06-08-07

21 Clean connections 1 day? Mon 06-08-07 Mon 06-08-07

22 Dehumidifier/Desiccant 1 day? Mon 06-08-07 Mon 06-08-07

23 Sextupoles 1 day? Mon 06-08-07 Mon 06-08-07

24 Re-cable shorts (using long PS) 1 day? Mon 06-08-07 Mon 06-08-07

25 Move 400 MeV PS off MI-8 dump supply 1 day? Mon 06-08-07 Mon 06-08-07

26 Database Changes 1 day? Mon 06-08-07 Mon 06-08-07

27 Cabling Changes 1 day? Mon 06-08-07 Mon 06-08-07

28 MP02 Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

29 MP03 Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

30 ORBMP Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

31 Remove old power supply QDB1, QFB2,QDB3, QFB4, QDB5 1 day? Mon 06-08-07 Mon 06-08-07
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ID Task Name Duration Start Finish

32 Clean up racks near the old Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

33 Move Bex 12 to another supply (VL12 supply) 1 day? Mon 06-08-07 Mon 06-08-07

34 Chopper maintenance 1 day? Mon 06-08-07 Mon 06-08-07

35 Connect up OFF tube? 1 day? Mon 06-08-07 Mon 06-08-07

36 400 MeV PS software changes 1 day? Mon 06-08-07 Mon 06-08-07

37 Grounding (connections & changes) 1 day? Mon 06-08-07 Mon 06-08-07

38 MP02 1 day? Mon 06-08-07 Mon 06-08-07

39 West Gallery 1 day? Mon 06-08-07 Mon 06-08-07

40 Tunnel Grounding 1 day? Mon 06-08-07 Mon 06-08-07

41 Kicker Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

42 Check al breaker panels-heat leakage 1 day? Mon 06-08-07 Mon 06-08-07

43 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

44 Ion Pumps 1 day? Mon 06-08-07 Mon 06-08-07

45 Replacement 1 day? Mon 06-08-07 Mon 06-08-07

46 Cabling work/changes 1 day? Mon 06-08-07 Mon 06-08-07

47 PS work 1 day? Mon 06-08-07 Mon 06-08-07

48 Valve work 1 day? Mon 06-08-07 Mon 06-08-07

49 Software/Firmware changes (hardware changes-software work 1 day? Mon 06-08-07 Mon 06-08-07

50 Documentation 1 day? Mon 06-08-07 Mon 06-08-07

51 General Maintenance 1 day? Mon 06-08-07 Mon 06-08-07

52 Lights 1 day? Mon 06-08-07 Mon 06-08-07

53 Ranson Work 1 day? Mon 06-08-07 Mon 06-08-07

54 Sumps (FESS) 1 day? Mon 06-08-07 Mon 06-08-07

55 AC? 1 day? Mon 06-08-07 Mon 06-08-07

56 Tunnel Cleaning at the end of the shutdown 1 day? Mon 06-08-07 Mon 06-08-07

57 Ventilation Fans 1 day? Mon 06-08-07 Mon 06-08-07

58 RF Anode skids 1 day? Mon 06-08-07 Mon 06-08-07

59 RF 1 day? Mon 06-08-07 Mon 06-08-07

60 Corrector Project 106 days? Mon 21-05-07 Mon 15-10-07

61 Upstairs 106 days? Mon 21-05-07 Mon 15-10-07

62 Power Supply Racks 62 days Mon 21-05-07 Tue 14-08-07
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ID Task Name Duration Start Finish

63 G11-RR7-2; G11-RR7-1 (by BTE) 37 days Mon 21-05-07 Tue 10-07-07

64 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

65 Install Corrector Equipment 5 days Mon 02-07-07 Fri 06-07-07

66 Cabling of Racks 2 days Mon 09-07-07 Tue 10-07-07

67 G14-RR5-2; G14-RR5-1 (by mid BGE) 42 days Mon 21-05-07 Tue 17-07-07

68 Prepare Racks 1 wk Mon 21-05-07 Fri 25-05-07

69 Install Corrector Equipment 3 days Wed 11-07-07 Fri 13-07-07

70 Cabling of Racks 2 days Mon 16-07-07 Tue 17-07-07

71 G16-RR2-2; G116-RR2-1 (by BLLRF) 47 days Mon 21-05-07 Tue 24-07-07

72 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

73 Install Corrector Equipment 5 days Mon 16-07-07 Fri 20-07-07

74 Cabling of Racks 2 days Mon 23-07-07 Tue 24-07-07

75 G21-RR4-3; G21-RR4-2 (by GMPS) 15 days Wed 25-07-07 Tue 14-08-07

76 Prepare Racks 2 wks Wed 25-07-07 Tue 07-08-07

77 Install Corrector Equipment 3 days Wed 08-08-07 Fri 10-08-07

78 Cabling of Racks 2 days Mon 13-08-07 Tue 14-08-07

79 G24-RR1-1; G24-RR1-2 (by mid BGW) 36 days Fri 15-06-07 Fri 03-08-07

80 Prepare Racks 3.2 wks Fri 15-06-07 Fri 06-07-07

81 Install Corrector Equipment 5 days Mon 30-07-07 Fri 03-08-07

82 Cabling of Racks 2 days Thu 02-08-07 Fri 03-08-07

83 G04-RR0-7; G04-RR0-6 (in BTW) 32 days Mon 21-05-07 Tue 03-07-07

84 Prepare Racks 4 wks Mon 21-05-07 Fri 15-06-07

85 Install Corrector Equipment 10 days Mon 18-06-07 Fri 29-06-07

86 Cabling of Racks 2 days Mon 02-07-07 Tue 03-07-07

87 LCW connections 18 days Mon 23-07-07 Wed 15-08-07

88 Cabling 51 days Mon 06-08-07 Mon 15-10-07

89 Pull Cables 18 days Mon 06-08-07 Wed 29-08-07

90 Magnet connections 48 days Thu 09-08-07 Mon 15-10-07

91 PS Rack power issues 24 days Thu 09-08-07 Tue 11-09-07

92 Controls 9 days Mon 06-08-07 Thu 16-08-07

93 Database issues 3 days Mon 06-08-07 Wed 08-08-07

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 3 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

94 Parameter page work 5 days Thu 09-08-07 Wed 15-08-07

95 Programs/Controls work 5 days Thu 09-08-07 Wed 15-08-07

96 Testing of software 5 days Fri 10-08-07 Thu 16-08-07

97 Safety/Interlocks 1 day? Mon 06-08-07 Mon 06-08-07

98 Downstairs 34 days? Mon 06-08-07 Thu 20-09-07

99 Magnet removal 1 day? Mon 06-08-07 Mon 06-08-07

100 Storage of old BPM's & Magnets 1 day? Mon 06-08-07 Mon 06-08-07

101 Old Cables 1 day? Mon 06-08-07 Mon 06-08-07

102 Pull back and cut 1 day? Mon 06-08-07 Mon 06-08-07

103 Label the cut cables 1 day? Mon 06-08-07 Mon 06-08-07

104 Remove when possible 1 day? Mon 06-08-07 Mon 06-08-07

105 Magnet Installation 34 days? Mon 06-08-07 Thu 20-09-07

106 Installation @ L17 3 days Mon 06-08-07 Wed 08-08-07

107 Vacuum prep 1 hr Mon 06-08-07 Mon 06-08-07

108 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

109 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

110 Survey magnet 4 hrs Mon 06-08-07 Tue 07-08-07

111 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

112 Electrical connection (termination) 1.5 days Tue 07-08-07 Wed 08-08-07

113 Installation @ L18 3.25 days Thu 09-08-07 Tue 14-08-07

114 Vacuum prep 2 hrs Thu 09-08-07 Thu 09-08-07

115 Magnet removal 2 hrs Thu 09-08-07 Thu 09-08-07

116 Magnet installation 4 hrs Thu 09-08-07 Thu 09-08-07

117 Survey magnet 4 hrs Fri 10-08-07 Fri 10-08-07

118 Connect water 2 hrs Fri 10-08-07 Fri 10-08-07

119 Electrical connection (termination) 1.5 days Fri 10-08-07 Tue 14-08-07

120 Installation @ L19 3.25 days Tue 14-08-07 Fri 17-08-07

121 Vacuum prep 2 hrs Tue 14-08-07 Tue 14-08-07

122 Magnet removal 2 hrs Tue 14-08-07 Tue 14-08-07

123 Magnet installation 4 hrs Tue 14-08-07 Wed 15-08-07

124 Survey magnet 4 hrs Wed 15-08-07 Wed 15-08-07

Ben Ogert,Danny Douglas

crew 1

crew 2

alignment

Water Techs

Booster Techs

Ben Ogert,Danny Douglas

crew 1
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alignment
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Booster Techs
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ID Task Name Duration Start Finish

125 Connect water 2 hrs Wed 15-08-07 Wed 15-08-07

126 Electrical connection (termination) 1.5 days Thu 16-08-07 Fri 17-08-07

127 Installation @ L20 3.25 days Fri 17-08-07 Wed 22-08-07

128 Vacuum prep 2 hrs Fri 17-08-07 Fri 17-08-07

129 Magnet removal 2 hrs Fri 17-08-07 Fri 17-08-07

130 Magnet installation 4 hrs Mon 20-08-07 Mon 20-08-07

131 Survey magnet 4 hrs Mon 20-08-07 Mon 20-08-07

132 Connect water 2 hrs Tue 21-08-07 Tue 21-08-07

133 Electrical connection (termination) 1.5 days Tue 21-08-07 Wed 22-08-07

134 Installation @ L21 3.25 days Wed 22-08-07 Mon 27-08-07

135 Vacuum prep 2 hrs Wed 22-08-07 Wed 22-08-07

136 Magnet removal 2 hrs Thu 23-08-07 Thu 23-08-07

137 Magnet installation 4 hrs Thu 23-08-07 Thu 23-08-07

138 Survey magnet 4 hrs Thu 23-08-07 Fri 24-08-07

139 Connect water 2 hrs Fri 24-08-07 Fri 24-08-07

140 Electrical connection (termination) 1.5 days Fri 24-08-07 Mon 27-08-07

141 Installation @ L22 3.25 days Tue 28-08-07 Fri 31-08-07

142 Vacuum prep 2 hrs Tue 28-08-07 Tue 28-08-07

143 Magnet removal 2 hrs Tue 28-08-07 Tue 28-08-07

144 Magnet installation 4 hrs Tue 28-08-07 Tue 28-08-07

145 Survey magnet 4 hrs Wed 29-08-07 Wed 29-08-07

146 Connect water 2 hrs Wed 29-08-07 Wed 29-08-07

147 Electrical connection (termination) 1.5 days Wed 29-08-07 Fri 31-08-07

148 Installation @ L23 3.25 days Fri 31-08-07 Wed 05-09-07

149 Vacuum prep 2 hrs Fri 31-08-07 Fri 31-08-07

150 Magnet removal 2 hrs Fri 31-08-07 Fri 31-08-07

151 Magnet installation 4 hrs Fri 31-08-07 Mon 03-09-07

152 Survey magnet 4 hrs Mon 03-09-07 Mon 03-09-07

153 Connect water 2 hrs Mon 03-09-07 Mon 03-09-07

154 Electrical connection (termination) 1.5 days Tue 04-09-07 Wed 05-09-07

155 Installation @ L24 3.25 days Wed 05-09-07 Mon 10-09-07

Water Techs

Booster Techs

Ben Ogert,Danny Douglas
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crew 2
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Ben Ogert,Danny Doug

crew 1

crew 2

alignment

Water Techs

Booster Techs

Ben Ogert,Danny Do

crew 1

crew 2

alignment

Water Techs

Booster Techs

Ben Ogert,Danny Do

crew 1

crew 2

alignment

Water Techs

Booster Techs

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 5 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

156 Vacuum prep 2 hrs Wed 05-09-07 Wed 05-09-07

157 Magnet removal 2 hrs Wed 05-09-07 Wed 05-09-07

158 Magnet installation 4 hrs Thu 06-09-07 Thu 06-09-07

159 Survey magnet 4 hrs Thu 06-09-07 Thu 06-09-07

160 Connect water 2 hrs Fri 07-09-07 Fri 07-09-07

161 Electrical connection (termination) 1.5 days Fri 07-09-07 Mon 10-09-07

162 Installation @ L4 3.25 days Mon 06-08-07 Thu 09-08-07

163 Vacuum prep(L4,5,6) 2 hrs Mon 06-08-07 Mon 06-08-07

164 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

165 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

166 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

167 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

168 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

169 Installation @ L5 3.25 days Thu 09-08-07 Tue 14-08-07

170 Magnet removal 2 hrs Thu 09-08-07 Thu 09-08-07

171 Magnet installation 4 hrs Thu 09-08-07 Thu 09-08-07

172 Survey magnet 4 hrs Fri 10-08-07 Fri 10-08-07

173 Connect water 2 hrs Fri 10-08-07 Fri 10-08-07

174 Electrical connection (termination) 1.5 days Fri 10-08-07 Tue 14-08-07

175 Restore Rough Vacuum 2 hrs Tue 14-08-07 Tue 14-08-07

176 Installation @ L16 3.25 days Mon 06-08-07 Thu 09-08-07

177 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

178 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

179 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

180 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

181 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

182 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

183 Installation @ L15 3.25 days Mon 06-08-07 Thu 09-08-07

184 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

185 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

186 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07
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crew 1

crew 2

alignment

Water Techs

Booster Techs

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 1

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

crew 2

Mar Apr May Jun Jul Aug Sep Oct
March April May June July August Septembe October

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Page 6 Summer_Shutdown_07.mpp
Fri 22-06-07
10:13 AM

Project: Summer_Shutdown_07.mpp
Date: Fri 22-06-07



ID Task Name Duration Start Finish

187 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

188 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

189 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

190 Installation @ L14 3.25 days Mon 06-08-07 Thu 09-08-07

191 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

192 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

193 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

194 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

195 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

196 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

197 Installation @ L13 3.25 days Mon 06-08-07 Thu 09-08-07

198 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

199 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

200 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

201 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

202 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

203 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

204 Installation @ L12 4.75 days Mon 06-08-07 Fri 10-08-07

205 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

206 Kicker work (modify stand; install new kickers) 1 day Mon 06-08-07 Tue 07-08-07

207 Magnet removal 2 hrs Tue 07-08-07 Tue 07-08-07

208 Magnet installation 8 hrs Tue 07-08-07 Wed 08-08-07

209 Survey magnet 4 hrs Wed 08-08-07 Wed 08-08-07

210 Connect water 2 hrs Thu 09-08-07 Thu 09-08-07

211 Electrical connection (termination) 1.5 days Thu 09-08-07 Fri 10-08-07

212 Installation @ L11 3.25 days Mon 06-08-07 Thu 09-08-07

213 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

214 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

215 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

216 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

217 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07
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crew 2

crew 2
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ID Task Name Duration Start Finish

218 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

219 Installation @ L10 3.25 days Mon 06-08-07 Thu 09-08-07

220 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

221 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

222 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

223 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

224 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

225 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

226 Installation @ L9 3.25 days Mon 06-08-07 Thu 09-08-07

227 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

228 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

229 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

230 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

231 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

232 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

233 Installation @ L8 3.25 days Mon 06-08-07 Thu 09-08-07

234 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

235 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

236 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

237 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

238 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

239 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

240 Installation @ L7 3.25 days Mon 06-08-07 Thu 09-08-07

241 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

242 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

243 Magnet installation 4 hrs Mon 06-08-07 Mon 06-08-07

244 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

245 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

246 Electrical connection (termination) 1.5 days Tue 07-08-07 Thu 09-08-07

247 Installation @ L1 6.75 days? Mon 06-08-07 Tue 14-08-07

248 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

crew 2
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crew 2

crew 2
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ID Task Name Duration Start Finish

249 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

250 Magnet installation 8 hrs Mon 06-08-07 Tue 07-08-07

251 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

252 Connect water 2 hrs Wed 08-08-07 Wed 08-08-07

253 Electrical connection (termination) 1.5 days Wed 08-08-07 Thu 09-08-07

254 Install Crawling Wire 2.5 days? Thu 09-08-07 Tue 14-08-07

255 Survey Wire 4 hrs Tue 14-08-07 Tue 14-08-07

256 Installation @ L2 4.75 days Tue 14-08-07 Tue 21-08-07

257 Vacuum prep 2 hrs Tue 14-08-07 Tue 14-08-07

258 Kicker work (modify stand; install new kickers) 1 day Wed 15-08-07 Wed 15-08-07

259 Magnet removal 2 hrs Thu 16-08-07 Thu 16-08-07

260 Magnet installation 8 hrs Thu 16-08-07 Fri 17-08-07

261 Survey magnet 4 hrs Fri 17-08-07 Fri 17-08-07

262 Connect water 2 hrs Fri 17-08-07 Fri 17-08-07

263 Electrical connection (termination) 1.5 days Mon 20-08-07 Tue 21-08-07

264 Installation @ L3 4.25 days Tue 21-08-07 Mon 27-08-07

265 Vacuum prep 2 hrs Tue 21-08-07 Tue 21-08-07

266 Remove Dogleg & BEX3 Magnets 4 hrs Tue 21-08-07 Wed 22-08-07

267 Magnet removal 2 hrs Wed 22-08-07 Wed 22-08-07

268 Install Dogleg & Corrector Pkge 1 day Wed 22-08-07 Thu 23-08-07

269 Survey magnet 4 hrs Thu 23-08-07 Thu 23-08-07

270 Connect water 2 hrs Fri 24-08-07 Fri 24-08-07

271 Electrical connection (termination) 1.5 days Fri 24-08-07 Mon 27-08-07

272 Installation @ L6 3.75 days Mon 06-08-07 Thu 09-08-07

273 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

274 Remove shielding 2 hrs Mon 06-08-07 Mon 06-08-07

275 Magnet removal 2 hrs Mon 06-08-07 Mon 06-08-07

276 Magnet installation 4 hrs Mon 06-08-07 Tue 07-08-07

277 Survey magnet 4 hrs Tue 07-08-07 Tue 07-08-07

278 Connect water 2 hrs Tue 07-08-07 Tue 07-08-07

279 Install shielding 2 hrs Wed 08-08-07 Wed 08-08-07
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ID Task Name Duration Start Finish

280 Electrical connection (termination) 1.5 days Wed 08-08-07 Thu 09-08-07

281 Safety 1 day? Mon 06-08-07 Mon 06-08-07

282 Penetrations open/close 1 day? Mon 06-08-07 Mon 06-08-07

283 Cable connection 1 day? Mon 06-08-07 Mon 06-08-07

284 Testing/checkout of connections and magnets 1 day? Mon 06-08-07 Mon 06-08-07

285 Vacuum work 34 days Mon 06-08-07 Thu 20-09-07

286 LCW/flow issues 1 day? Mon 06-08-07 Mon 06-08-07

287 BPM /Loss monitors Connections 1 hr Mon 06-08-07 Mon 06-08-07

288 LCW 9 days? Mon 06-08-07 Thu 16-08-07

289 What part of upgrade will be done? 5 days? Mon 06-08-07 Fri 10-08-07

290 Drain Water System 5 days Mon 06-08-07 Fri 10-08-07

291 CUB work 1 day? Mon 06-08-07 Mon 06-08-07

292 Gallery work 1 day? Mon 06-08-07 Mon 06-08-07

293 RF Connections/maintenance 1 day? Mon 06-08-07 Mon 06-08-07

294 Tunnel work -strainers/ monitor O2 1 day? Mon 06-08-07 Mon 06-08-07

295 Replace black tubing in the candy canes with white tubing 6 days Mon 06-08-07 Mon 13-08-07

296 Repair L14-1 manifold leak under candy canes 1 day Tue 14-08-07 Tue 14-08-07

297 Inspect two tunnel strainers; if dirty, clean or replace the remaining strainers 2 days Wed 15-08-07 Thu 16-08-07

298 Re-start Water System (pump turn on and fill) 3 days Mon 06-08-07 Wed 08-08-07

299 Inspect and Repair Water System (leaks) 2 days Thu 09-08-07 Fri 10-08-07

300 Collimators 1 day? Mon 06-08-07 Mon 06-08-07

301 Fix bad BLM/BPM 1 day? Mon 06-08-07 Mon 06-08-07

302 Move before shutdown begins 1 day? Mon 06-08-07 Mon 06-08-07

303 Ion Pumps 1 day? Mon 06-08-07 Mon 06-08-07

304 Kicker/Pingers 1 day? Mon 06-08-07 Mon 06-08-07

305 New beam tubes 1 day? Mon 06-08-07 Mon 06-08-07

306 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

307 Stand modification for new corrector package 1 day? Mon 06-08-07 Mon 06-08-07

308 Add/move BPM at Long 20 1 day? Mon 06-08-07 Mon 06-08-07

309 Pull cables to MCR 1 day? Mon 06-08-07 Mon 06-08-07

310 Cable pull - Iiroom to MCR 1 day? Mon 06-08-07 Mon 06-08-07
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ID Task Name Duration Start Finish

311 Add gap detector to MI-8 Dump Line 1 day? Mon 06-08-07 Mon 06-08-07

312 Cable Pull 1 day? Mon 06-08-07 Mon 06-08-07

313 Vacuum work 1 day? Mon 06-08-07 Mon 06-08-07

314 Q800 replacement 2.75 days Mon 06-08-07 Wed 08-08-07

315 Vacuum prep 2 hrs Mon 06-08-07 Mon 06-08-07

316 As found survey 4 hrs Mon 06-08-07 Mon 06-08-07

317 Removal of bad magnet 4 hrs Mon 06-08-07 Tue 07-08-07

318 Install new magnet 4 hrs Tue 07-08-07 Tue 07-08-07

319 Survey new magnet 4 hrs Tue 07-08-07 Wed 08-08-07

320 Pumpdown and leak check 4 hrs Wed 08-08-07 Wed 08-08-07
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