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Racks by GMPS, period 21:

· Electricians are finished there for now. Cable trays are in. Rich and Drew have a good portion of racks prepped and ready. Still need a power outage to get 120V and 480V available here.

Racks by Debuncher water skid, period 24

· Electricians are working there now. 

Racks at Booster Tower West, period 4

· Electricians are working there now. We will need an 8 hour downtime to get the electrical taken care of here before we can do our prototype. More on the impact of this…
TG-7
· New 473 driver introduced to the SY frontend for the 473’s last Friday.

· 6 new cards w/ firmware upgrade have been installed in crate SY $70.

· I/O connectors have been installed on these cards. 

· All cards have tclk.

· All cards have database entries now. For the TG-7 test area, names are like B:H#, B:V#, B:NS#, B:XS#, B:NQ#, B:XQ#. (# = 1 - 4)
· HRM to regulator cabling is installed (analog readbacks).
· 473 References to regulator cables are installed.

· 20C cables for regulator status to HRM are partly installed

· 10C cables for regulator turn on control are 2/3 made, need to be installed

· Control V cables for regulators are being made, need to be installed.

· We are looking OK here for George’s intial start up, should have all cables ready within a week for him to do full testing of  6 chassis worth of regulators.

· Need to finish the analog readback database entries

Parts

· Most are in, cable assembly underway.

· We won’t likely get our 12 pin burndy connectors until June 15! (we were supposed to get these on May 29, but manufacturer is having to fabricate some pieces).
· Should have 8 pin male burndy connectors today or tomorrow.

· Should have 20C ribbon today or tomorrow.

· Expect 10C ribbon next week.

· So far we’ve been doing most of the cable assembly, EEPS folks are becoming available to help. Need to organize the effort to get all the cabling done on time.

Its still a moving target in some respects. Last week heard that the bulk has some redesign considerations to accommodate the lower current skew quad circuits. Will take more of the HRM channels—RTD’s readbacks may have to go to an existing madc somewhere closeby.
