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At TG-7

· 10C & 20C ribbon cables are made and ready to install. At this point it appears  better to hold off on installing these until we get in the real regulators to avoid clutter in the test racks. 
· B14 application is set up for the test 473’s, most of the test corrector 473’s  have been given table values and clock events, save files made of initial set up.
· Bulk status and control cables for the bulk have been made and are ready to install. Heard today that things may have changed regarding what is going to be needed for these cables however…

· Performed lots of plotting w/ HRM, so far so good…

Parts

· All 20C ribbon cable received (as of today!) 

· Still waiting on 12 pin burndy connectors, original promise date was 05/29, slipped to 06/15, now looking like ~07/15??? This is the last of the parts we are waiting on. 
BTW Prototype

· An assessment of the power outage required to provide 120VAC and 480VAC to the BTW racks has been made. Work request 6085 was withdrawn for now since Mr. Ranson has provided an alternate means of powering the BTW corrector racks. 

· HRM analog readback cables are made, need to be double checked.
· 20C ribbon cables are made, need to be double checked and labelled

· 10C ribbon cables are made, need to be double checked and labelled

· Control V cables for regulators are ready to install

· Discussion of application needs for the 473’s with Alex. 
