
ID Task Name Duration Start Finish Resource Names

1 Master Sub-station outage 0700-0725 0.42 hrs Mon 10/6 Mon 10/6 FESS

2

3 Booster Supervised Access 0800 5 days Mon 10/6 Fri 10/10 MCR

4

5 Brentford Work 3.56 days Tue 10/7 Fri 10/10 Triplett

6 Switch to CUB power for BWG (0630) 0.5 hrs Tue 10/7 Tue 10/7 FESS

7 Power outage  BWG (0700-1500) to Terminate Brentford#1 Cables 8 hrs Tue 10/7 Wed 10/8 FESS/Contractors

8 Connect old switchgear to new transformer 2 days Wed 10/8 Fri 10/10 Hays/Triplett

9 Comminissioning GMPS#1 check phases and balance circuit (Thur evening if vac. Okay) 4 hrs Fri 10/10 Fri 10/10 Pfeffer/Hays/EE Support

10

11 Vacuum work for 400MeV, Foils, Wire Scanner, and L2 kickers 4 days Mon 10/6 Thu 10/9 Ogert

12 Kicker Installation L2 and pump down 2 days Mon 10/6 Tue 10/7 Lackey/Ogert

13 Install Wire Scanner L1 mini-straight 8 hrs Wed 10/8 Wed 10/8 Ogert/Lackey

14 Let up 400MeV vacuum and L2 area 2 days Wed 10/8 Thu 10/9 Ogert

15 Replace Q16 valve and fix vacuum leaks on turbo 8 hrs Wed 10/8 Wed 10/8 Ogert

16 Replace BPM from Q16 and replace with new BPM and bellows 8 hrs Wed 10/8 Wed 10/8 Ogert

17 Install  Foils (two new foils) 4 hrs Tue 10/7 Tue 10/7 Ogert/Lackey

18 Replace Debuncher vacuum valve air solenoid 2 hrs Mon 10/6 Mon 10/6 Ogert

19 LRF4 gas barrier 1 day Tue 10/7 Tue 10/7 Ogert

20 BRF2 removal for repair (not necessary) 0 days Mon 10/6 Mon 10/6

21

22 Valve out ring magnet LCW 3 days Mon 10/6 Wed 10/8 Sullivan

23 Replace L14-1 manifold (cancelled) 0 days Mon 10/6 Mon 10/6 Water techs/Sullivan

24 Repair candy cane leaks, P4-1, P4-2, P7-1 1 day Wed 10/8 Wed 10/8 Water techs/Sullivan

25 Repair P7-1, P9-2, P13-2 chokes 3 days Mon 10/6 Wed 10/8 Samayavong/Sullivan

26 Replace leaking water cap at L13 2 hrs Wed 10/8 Wed 10/8 Water techs/Sullivan

27 Replace water filters 2 hrs Wed 10/8 Wed 10/8 Water techs/Sullivan

28

29 Linac access required 0.5 days Mon 10/6 Mon 10/6 Electricians

30 Pull spare RG-220 cables for the chopper (six cables pulled) 4 hrs Mon 10/6 Mon 10/6 2/4 Electricians/Lackey

31

32 Pull neutral for spectrometer magnet power supply (400MeV Gallery) Power Outage 4 hrs Mon 10/6 Mon 10/6 2 Electricians/Triplett

33 Power down panel for cable connection (east gallery) Power Outage 3 hrs Mon 10/6 Mon 10/6 2 Electricians/Triplett

34

35 LG-1 PLC work for MTA 2 days Mon 10/6 Tue 10/7 Triplett

36 Install new PLC hardware modules and cabling 2 days Mon 10/6 Tue 10/7 Triplett

37 Install new PLC and PanelView code 2 days Mon 10/6 Tue 10/7 Triplett

38 Rearrange PG controllers 2 days Mon 10/6 Tue 10/7 Triplett

39

40 Brentford general maintenance 4 hrs Thu 10/9 Thu 10/9 Triplett

41

42 PLC and PanelView updates for system changes 4 hrs Wed 10/8 Wed 10/8 Triplett

43 MCR S&S tunnel and unlocking of ps 1 hr Fri 10/10 Fri 10/10 MCR Operators

44 Master Sub-station outage 0700-0725 0.42 hrs Fri 10/10 Fri 10/10 FESS

45

46 Linac/Booster beam start-up, 0800-0000 day/evening shift 8 hrs Fri 10/10 Fri 10/10 Proton Source
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